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The Otay Truck Route Widening Project is well underway. 
Phase 1 and Phase 2 of the project were completed on schedule 
during the week of September 20th.   As we worked to complete 
the first two phases of this important infrastructure project, there 
were some traffic impacts and delays. We have good news! 
Both lanes are now opened along the truck route! This will 
help to alleviate some of the traffic impacts and assist with traffic 
circulation. 
 
Thank you for your continued patience with the construction 
activities as we work to improve the traffic circulation for the 
more than 3,000 trucks that use this Port of Entry every day. 
 
 
 

 

 Drucker lane will be re-opened to empty and express trucks.   

 Elimination of legal left turn from Siempre Viva Road 

WEST to La  Media Road SOUTH 
 Left turn allowed from Avenida De La Fuente WEST to La 

Media Road SOUTH 

 Left turn allowed from Airway Road WEST to La Media Road 
SOUTH 

 Truck traffic to Mexico is not restricted through De La 
Fuente Business Park. Laden trucks traveling west on 

Siempre Viva Road will have to turn right on Avenida Costa 
Brava and traverse through the De La Fuente Business 

Park.   
 

 
 

Effective Tuesday, September 28th  

Southbound Commercial Traffic Instructions  

 

UPCOMING  
CONSTRUCTION ACTIVITIES 

TWO-WEEK LOOK AHEAD 
 

 The week of September 26th, the 
Contractor will be excavating and hauling 
off dirt from the site for the preparation 
of base material and concrete pavement.  

 The week of October 3rd, the Contractor 
will be placing the base material for the 
preparation of the concrete pavement.  

 Contractor is now working on Phase 
3. This phase will construct the third and 
final lane to this truck route segment.   

 
  

WELCOME TO THE E-NEWS UPDATE 
 

*Schedule of Construction Activities* 
Construction Start: July 2010 

 

Phase 1:  Portion of secondary border fence removed and new section installed to straighten out fence.  Grading performed to 
remove hump in road.  South side of truck route lowered and realigned.  Complete! 
 
Phase 2:  Lower and realign north side of truck route and construct a retaining wall.  Complete! 

 
Phase 3:  Widen the truck route to the north side of the existing road.  Install fence, wall, & berm.  Two lanes east bound toward 
POE are open.   (Anticipated Completion Date for Phase 3:  end of December). 

 


